

**GOVERNMENT OF ANDHRA PRADESH
ABSTRACT**

NABARD RIDF XVI – Visakhapatnam district – Construction of High Level Bridge across River Thandava at Gummadogonda –Granting of Extension of Agreement Time up to 28.2.2014 without imposing the liquidated damages - Orders – Issued.

-X-

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPT

G.O.Rt.No. 186

Dated:30.01.2014

Read:

From the Chief Engineer, Panchayat Raj, NABARD, Lr. No. AEE/DEE
/NABARD RIDF XVI/VSKM /Gummadigonda/2012, dt.27.12.2013

ORDER:

In the circumstances reported by the Chief Engineer, Panchayat Raj, NABARD, Hyderabad in her letter read above, Government after careful examination of the proposal, hereby grant the Extension of Agreement Time up to 28.2.2014 as a last chance without imposing liquidated damages in respect of work "Construction of High Level bridge across River Thandava at Gummadogonda" in Visakhapatnam district sanctioned under NABARD RIDF-XVI, as the delay was not attributed to the contractor.

2. The Chief Engineer, Panchayat Raj, NABARD, Hyderabad, shall take necessary action accordingly.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

V. NAGI REDDY
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Chief Engineer, Panchayat Raj, NABARD, Hyderabad.
The Superintending Engineer, Panchayat Raj, Visakhapatnam District.
Copy to:
The PS to Minister (Panchayat Raj & RWS)
Sc / Sf

// FORWARDED:: BY ORDER //

SECTION OFFICER